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Objectives of Today’s Conference Call

 Make proposed tariff language revisions available for 
customer comment

 Recap the reasons for and decisions made for GI Queue 
Reform

 Describe the material to be sent after the conference call

 Describe customer comment period: expectations, datesDescribe customer comment period:  expectations, dates
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Objectives of GI Queue Reform
 Facilitate interconnection of projects ready to build by bypassing those 

requests not meeting permitting timeline

 Implement a Site Permit Milestone to bypass requests (with loss of 
queue priority) failing to meet the milestone

 Provide a Parking lot and process to allow additional time to complete 
milestone and to re-establish a queue priority 

 Facilitate BPA completion of the environmental review required to Facilitate BPA completion of the environmental review required to 
offer of an interconnection agreement

 Revise LGIP to allocate costs of shared network facilities (pro rata with p
late-comer provision)

 Develop a transition plan to address backlog of completed studies
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Tariff Revisions Based on Final BPA Decision
 Site Permitting 24 month Milestone 

• Definitions, Section 9.1

 Parking Lot for Requests not meeting the Permit milestone
• Section 9.2

LGIA S i P i i h t d t LGIA Suspension Provision shortened to one year
• LGIA Article 5.1.6

 Pro rata Funding Allocation for Shared Network Facilities Pro rata Funding Allocation for Shared Network Facilities
• Section 4.1.1

 Existing Interconnection requests subject to new g q j
requirements

• Section 5.1
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 Similar revisions for SGIP (where applicable)
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Site Permit Milestone
 Environmental Study Agreement tendered with Interconnection 

System Impact Study (ISIS) agreement (single plan of service/POI 
selected)

 24-month timeline starts 30 days after issuance of Environmental 
Study Agreementy g

 Site Permit Milestone satisfied in different jurisdictions by 
providing :p g

• State-issued site certificate
• County conditional or special use permit
• Other siting permit allowing developer to proceed to construction

 If 24-month Site Permit Milestone is missed, the Request is 
placed in the Parking Lot, with loss of queue priority
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Parking Lot

 The Parking Lot:
 Provides additional time for developers to obtain Site Permits
 Removes planning uncertainty of stalled requests Removes planning uncertainty of stalled requests

 Parking Lot duration is up to two years to complete site 
permitting process p g p

 Possible extensions, if delay is beyond Customer control:
• Regulatory Delay or
• BPA Transmission Service Delay

 Request deemed Withdrawn if site permit not obtained 
i hi i ki l d l h bwithin two years in Parking Lot unless developer has been 

granted extension
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Re-entry from Parking Lot 

 Customer may exit the Parking Lot upon obtaining necessary site 
permit(s) that allows BPA to complete Environmental reviewpermit(s) that allows BPA to complete Environmental review

 BPA assigns new queue priority behind requests that have been 
tendered ISIS and Environmental Study Agreementstendered ISIS and Environmental Study Agreements

 Request enters “re-study” process as determined by BPA 
PlanningPlanning

 When re-studies and Environmental review are complete, LGIA is 
tenderedtendered
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Transition Plan 
(For Existing GI Requests with Environmental Study Agreements)(For Existing GI Requests with Environmental Study Agreements) 

 Effective when OATT filing approved by FERC

 Applicable to those requests with completed planning studies (FAS) 
d d i l dand executed environmental study agreements

 Existing requests have an additional two years to obtain site permit 
while in Parking Lotwhile in Parking Lot
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Other Reforms

 LGIA Suspension (Art. 5.16) shortened to one year

 Pro rata Cost Sharing of Network Upgrades

 Revise LGIP to address Interconnection Facilities Study Revise LGIP to address Interconnection Facilities Study 
estimate accuracy and timeline, BPA Work plan process 
and other housekeeping administrative items

 LGIA notification

 Incorporate core concepts (Milestone, Parking Lot, Pro-p p ( , g ,
rata cost sharing) into SGIP
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Next Steps

 July 11, 2013 – August 9, 2013:  30 day customer comment period

• Comments to be submitted at Tech Forum, GIQ Reform Tariff 
Revisions Comments

 July 24, 2013:  Follow-up conference call to discuss customer questions.  

 August 10 2013: BPA begins to review customer comments August 10, 2013:  BPA begins to review customer comments
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QUESTIONS?

11


